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CHANGE DRDER NO.§ Conbact Ne. 03-185 DATE: 28JANO4
P.O# 031149 PROJI ; Jlal Water Transmission Line, WFO350259/4

[OV¥NER: GCONTRACTO!

City of College Staticn Garney Comparnies, Inc.

P.O. Box 9960 {333 Northwest Vivion Roadl  Ph: {816) 741-4800
Keanses City, MO 64118 Fax: (816) 741-4488

Collage Station, Texas 77842
PURPOSE OF THIS CHANGE ORDER:
1, Constructian costs related to mud'{ﬁcalfun of George Bush £rossing.

2. Construction costs related to dification of creek crossin:
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TOTAL $41.926.98

THE NET'AFEECT OF THIS CHANGE

ORIGINAL CONTRACT AMOUNT $4,756,474.00

Change Order No. 1 $24,507.00 0.52% CHANGE
Change Order No. 2 $137,036.42 2.88% CHANGE
Change Order No. 3 $10,330.75 0.22% CHANGE
Change Order No. 4 $7.110.00 0.15% CHANGE
Cnange Order No, 3 $41,926.956 0.88% CHANGE
REVISED GONTRACT AMOUNT $4,977,38843 4 64%. TOTAL CHANGE
ORIGINAL GONTRACT TIME 300 Days
Time. Extension No. 1 2 Days
Time Extension No. 2 4 Days
Time Extension No. 3 0 Days
Time Exiension Na: 4 2 Days
Time Extension No. 5 4 Days
Revised Contract Time 312 Days
| SUBSTANTIAL COMPLETION DATE. 30-Jun-04
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